Rpt-ID: RCPESPRJ Georgia Date: 11/07/2014
User: vepps Department of Transportation Page 1 of 7
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0011 Pay Period: 10/01/2014
to 10/31/2014
Contract Location: Time Allowed: 481  Days
SR 155 (CLAIREMONT RD) @ 1-85/SR 403 to SR 13; Elapsed Calender Days: 481 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:
JHC CORPORATION, INC. Date Let: 04/19/2013
1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
PEACHTREE CITY GA 30269-4210 Date Work Began: 11/13/2013
Phone: Date Time Stopped: 10/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014
Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -
MICHIGAN
Current Contract Amount $1,400,165.00 Counties:
Original Contract Amount $1,400,165.00 DeKalb
Funds Available $318,067.36
Percent Complete 77.28%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0002903 $1,400,165.00 $1,400,165.00 $318,067.36 77.28% $321,163.02

Chief Engineer
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User: vepps Department of Transportation Page 2 of 7
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0011 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 0002903 SR 155 - CONSTRUCTION OF SIDEWALKS

Federal State Project Number:  STP00-0002-00(903)

Total to Date Prev to Date This Estimate
Participating $865,678.11 $608,747.70 $256,930.41
Non-Participating $216,419.53 $152,186.92 $64,232.61
Total Earnings $1,082,097.64 $760,934.62 $321,163.02
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,082,097.64 $760,934.62 $321,163.02
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,082,097.64 $760,934.62
$321,163.02

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0011

Date: 11/07/2014
Page 3 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .554
15000.000 .240
794 $3,600.00 $11,910.00
STP00-0002-00(903)
0010 210-0100 GRADING COMPLETE - LS 1.000 .850
378200.000 .100
.950 $37,820.00 $359,290.00
STP00-0002-00(903)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,571.000 847.540
23.000 724.830
1,572.370 $16,671.09 $36,164.51
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 346.000 .000
MATL & H LIME 110.000 317.570
317.570 $34,932.70 $34,932.70
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 115.000 .000
L & H LIME 100.000 78.584
78.584 $7,858.40 $7,858.40
0035 413-1000 BITUM TACK COAT GL 452.000 .000
5.000 117.000
117.000 $585.00 $585.00
0040 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 1,350.000 .000
5.000 2,077.333
2,077.333 $10,386.67 $10,386.67
0045 437-1571 STRAIGHT GRANITE CURB, 5INX 17 IN, TPA  LF 3,533.000 2,909.100
27.000 486.900
3,396.000 $13,146.30 $91,692.00
0050 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 259.000 .000
36.000 364.389
364.389 $13,118.00 $13,118.00



Rpt-ID: RCPESPRJ Georgia

Date: 11/07/2014

User: vepps Department of Transportation Page 4 of 7
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0011 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0002903
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 161.000 .000
43.000 55.000
55.000 $2,365.00 $2,365.00
0059 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 2,394.440
28.000 3,020.889
5,415.329 $84,584.89 $151,629.21
0065 441-4020 CONC VALLEY GUTTER, 6 IN SY 73.000 .000
36.000 15.833
15.833 $569.99 $569.99
0070 441-4030 CONC VALLEY GUTTER, 8 IN SY 558.000 .000
43.000 160.000
160.000 $6,880.00 $6,880.00
0075 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 1,434.000 2,305.000
16.000 91.000
2,396.000 $1,456.00 $38,336.00
0080 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,860.000 2,087.000
12.000 117.000
2,204.000 $1,404.00 $26,448.00
0090 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 15.000 15.512
175.000 .000
15.512 $.00 $2,714.60
0095 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 104.000 105.000
33.000 3.000
108.000 $99.00 $3,564.00
0105 611-8000 ADJUST CATCH BASIN TO GRADE EA 7.000 .000
1500.000 7.000
7.000 $10,500.00 $10,500.00



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2014
User: vepps Department of Transportation Page 5 of 7
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0011 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0002903
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 611-8040 ADJUST DROP INLET TO GRADE EA 1.000 .000
750.000 1.000
1.000 $750.00 $750.00
0125 615-1200 DIRECTIONAL BORE - LF 205.000 .000
15.000 610.000
610.000 $9,150.00 $9,150.00
3IN
0130 615-1200 DIRECTIONAL BORE - LF 180.000 .000
25.000 135.000
135.000 $3,375.00 $3,375.00
4IN
0165 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 62.000 .000
120.000 60.000
60.000 $7,200.00 $7,200.00
0175 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 1,165.000 1,487.000
2.000 .000
1,487.000 $.00 $2,974.00
0205 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
38500.000 .300
.800 $11,550.00 $30,800.00
1
0210 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
37000.000 .300
.800 $11,100.00 $29,600.00
2
0220 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
36000.000 .300
.800 $10,800.00 $28,800.00
4
0230 647-2170 PULL BOX, PB-7 EA 5.000 1.000
800.000 3.000
4.000 $2,400.00 $3,200.00
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User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0011

Date: 11/07/2014
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0260 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 815.000 1,049.000
0.700 .000
1,049.000 $.00 $734.30
0285 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 8.500 .000
175.000 8.500
8.500 $1,487.50 $1,487.50
0295 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 455.000 .000
4.000 880.000
880.000 $3,520.00 $3,520.00
Category Amount: $307,309.54 $930,534.88
Category Number: (0020 EROSION
0370 167-1500 WATER QUALITY INSPECTIONS MO 15.000 9.000
400.000 2.000
11.000 $800.00 $4,400.00
Category Amount: $800.00 $4,400.00
Category Number: (0030 UTILITY
0405 611-8140 ADJUST WATER VALVE BOX TO GRADE EA 1.000 .000
50.000 1.000
1.000 $50.00 $50.00
0425 611-3100 RECONSTR JUNCTION BOX EA 1.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
0430 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 2.000 1.000
1500.000 1.000
2.000 $1,500.00 $3,000.00
Category Amount: $3,050.00 $4,550.00
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Contract ID: B14537-13-000-0 Estimate Number: 0011

Date: 11/07/2014
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0450 441-0108 CONC SIDEWALK, 8 IN sy 1,122.000 452.883
43.000 232.639
685.522 $10,003.48 $29,477.45
Category Amount: $10,003.48 $29,477.45
Project Total Amount: $321,163.02 $1,082,097.64



